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DATE: JULY 23, 1992
FROM: PETER GURIA, OSC REGION V, RSI, GROSSE ILE, MI

TO: D. DIETRICH/ATTN: T. JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R. BOWDEN, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R. POWERS, EERB, CHIEF RS-1, (MI-OH) , GROSSE ILE, MI (VIA FAX)
M. McCUE/ATTN: P. SCHinTE, OFF. PUB. AFF.CHICAGO, IL (VIA FAX)
T. KRUEGER-ATTN: T. BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L. BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
P. OLILLA, MDNR ERD, P.O. BOX 30028, LANSING, MI 48909 (US MAIL)
M. VANDERLAAN, MDNR, 38980 SEVEN MILE RD,LTVONIA/MI 48152. (US MAIL)
P. DAMIANI, DEPUTY CHIEF FIRE OPER., DETROIT FIRE DEPT (VIA FAX)
P. MAX, DETROIT DEPT. COMM. & DO. HYGIENE, CITY OF DET. . . (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION, DETROIT, MI
POLREP NO.: #5 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
LATITUDE: 421:23' 47" LONGITUDE: 83;:;07'28"
START DATE: 06/16/92
COMPLETION DATE:

1. SITUATION:

A. WEATHER: PARTLY SUNNY AND WARM, TEMPERATURES RANGING FROM MID 60'S TO
LOW 80'S, LIGHT RAIN ON MONDAY WITH SKIES CLEARING. RAIN EXPECTED
THROUGHOUT THE WEEKEND. MODERATE WEST-NORTHWEST WINDS 5-10 MPH.

B. DUE TO CONTrNUOUS RAIN DURING WEEK ENDING 7/18, STORAGE CAPACITY FOR
DECON AND ON-SITE PONDED WATER IS LIMITED. CREW CONTINUES WITH
BURDENSOME "WATER MANAGEMENT".

C. LOCAL POLICE INVESTIGATED VANDALISM REPORTED 7/16 OF OFF-SITE WATER
SOURCE, WILL CONDUCT CONTINUOUS NEIGHBORHOOD WATCH.

D. SECURITY SERVICE PROVIDING 24 HOUR GUARD PROTECTION; SITE HAS REMAINED
SECURE.

2. ACTIONS TAKEN:

A. CONSOLIDATED COAL FINES/#2 OIL FOR DISPOSAL TO CLARK PROCESSING INTO 1
YD3 BOXES 7/18 - 7/22. THREE BOXES LOADED TO DATE.

B. LOADED AND SHIPPED 7-60 YD3 ROLLOFF BOXES OF DECONNED SCRAP METAL
FOR RECLAMATION, FOR A TOTAL OF 29 SHIPPED TO DATE. CREW CONTINUES TO
GRUB SITE FOR PROCESS PIPING FOR DECON AND REMOVAL.

C. SHIPPED COAL FINE/#2 OIL DEBRIS COMPOSITE SAMPLE FOR CHARACTERIZATION
AND DISPOSAL ACCEPTANCE 7/20 - 7/21. SHIPPED CONCRETE, AND PPE/SMALL
CONTAINERS COMPOSITE TO A & B LABS 7/22 FOR ANALYSIS AND DISPOSAL
CHARACTERIZATION.

D. ONE 20,000 GALLON FRAC TANK MOBED TO SITE 7/21; OIL/WATER SEPARATOR
MOBED TO SITE TO SEGREGATE LIQUIDS CURRENTLY STORED IN ON-SITE TANKS
AND CONTAINMENT AREAS 7/22. CREW BEGAN OIL/WATER SEPARATION PROCESS
7/22, FRAC TANK DEDICATED TO CONTAIN WATER PHASE AND THREE 20,000
GALLON ON-SITE TANKS DEDICATED FOR OIL/SLUDGE.

E. TAT MEASURED SITE DIMENSIONS AND BEGAN DEVELOPMENT OF A SAMPLING GRID
TO BE UTILIZED DURING THE EXTENT OF CONTAMINATION (BOC) STUDY 7/21.

F. 20,000 GALLON UST REMOVED FROM NORTH SIDE OF ENTRANCE BUILDING 7/22.
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G. HELD ON-SITE BID MELTING WITH BIOREMEDIATION SUBCONTRACTORS 7/23.
BIDS TO BE RECEIVED BY 7/31 FOR REVIEW.

3. PLANS:

A. CONTINUE "WATER MANAGEMENT" MAINTENANCE OF ON-SITE CONTAINMENT
STRUCTURES, INTERCEPTOR TRENCH, AND LOW LYING AREAS.

B. CONTINUE CONSOLIDATION OF REMAINING FREE LIQUIDS AND SLUDGES FROM TANK
FARM #1 CONTAINMENT AREA. CONTINUE SHEARING AND DECON OF SCRAP METAL.
LOCAL DEALER TO CONTINUE TO PROVIDE DEDICATED ROLLOFF BOXES FOR
RECLAMATION OF SCRAP METAL.

C. CONTINUE DISPOSAL COORDINATION WITH IT PERSONNEL FOR SITE IDENTIFIED
WASTE STREAMS.

D. FINALIZE AND IMPLEMENT COMMUNITY RELATIONS FACT SHEET.
E. EOC STUDY: EVALUATE FIELD SCREENING MEASURES FOR SOIL CONTAMINANTS AND

FINALIZE SITE GRID IN PREPARATION OF SOIL AND SLUDGE BIOREMEDIATION.
F. IT CORP., TAT AND OSC DEMOBE ON 7/23 FOR WEEKEND, ON-SITE ACTIVITIES

TO RESUME AT 0700 HOURS ON 7/27.

4. KEY ISSUES:

A. CURRENT METAL SALVAGE COMPANY INCONSISTENT IN SUPPLYING ROLLOFF BOXES
FOR DECON METAL RECLAMATION, THUS HINDERING SITE PROGRESS. DECONNED
METAL HAS BEEN STAGED ON-SITE READY FOR LOADING AND SHIPMENT.

B. SETTLEMENT NEGOTIATIONS CONTINUE BETWEEN THE PRPs, DOJ, AND ILLINOIS
EPA. PRPs TRYING TO RE-ORGANIZE UNDER CHAPTER 11 OF THE FEDERAL
BANKRUPTCY CODE. CONFIRMATION HEARING FOR RE-ORGANIZATIION HAS BEEN
POSTPONED UNTIL LATE AUGUST. ILLINOIS EPA WANTS ALL UP FRONT DOLLARS
PROPOSED BY PRPs. DOJ FEELS UP FRONT DOLLARS NECESSARY FOR USEPA TO
CONDUCT CLEANUPS AT THE DOWNSTATE ILLINOIS SITES.

5. ESTIMATED COSTS: (AS OF 7/22/92 - 1900-55):

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *$ 260,723.03 $ 939,276.97

TAT $ 342,000.00 $ 50,659.89 $ 291,340.11

EPA $ 163,400.00 $ 8,785.00 $ 154,615.00

TOTAL: $1,705,400.00 $ 320,167.92 $1,385,232.08
* THIS INCLUDES $ 109,585.18 IN AWAIT BILLS.


